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ESTIMATE RUN 08/02/2005

ESTIMATE SUMMARY 19:39:28

CONTID: C13855         ESTIMATE NO: 0004 PROG 2002

PCN: 13855-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH72 Coal  Creek Canyon PERCENT TIME:

PROJECT NO: STA 072A-028                  

SH72 Coal  Creek Canyon

NAME OF ROAD: 72A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 07/29/2005 DATE TIME STARTED 01/21/2005

14802 W. 44TH AVE. DATE LET 01/06/2005 DATE WORK BEGAN 04/25/2005

 DATE AWARDED 01/12/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 01/21/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,434,383.39 PARTICIPATING $ $ 663,804.95

AWARD PROJECT AMT: 2,352,913.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.41

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS80

79.93%

488,702.23

663,804.95

663,804.95

663,804.95

$

$

$

$

1,945,681.16

0.00

1,945,681.16

0.00

1,945,681.16

-35,293.70

0.00

1,910,387.46

0.00

AMOUNT DUE 1,910,387.46 663,804.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 663,804.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GILPIN

59.0
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PCN: 13855-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 072A-028                  ESTIMATE NO: 0004 19:39:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TREE TRIMMING 1.000 0.000

L S 0.000 0.00

960.00000 0.000 0.00

202-00009  
 

0010 REMOVAL OF TREE 2.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

202-00010  
 

0015 REMOVAL OF PIPE 4.000 1.000

EACH 1.000 770.00

770.00000 2.000 1,540.00

202-00033  
 

0020 REMOVAL OF DELINEATOR 736.000 273.000

EACH 0.000 0.00

6.00000 273.000 1,638.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

0.40000 0.000 0.00

202-00220  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 4,046.000 4,046.000

SY  0.000 0.00

2.75000 4,046.000 11,126.50

202-00240  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 12,505.000 12,230.000

LF  275.000 660.00

2.40000 12,505.000 30,012.00

202-01130  
 

0040 *REMOVAL OF GUARDRAIL TYPE 5 582.000 582.000

LF  0.000 0.00

3.20000 582.000 1,862.40

202-01150  
 

0045 *REMOVAL OF END ANCHORAGE 46.000 44.000

EACH 2.000 460.00

230.00000 46.000 10,580.00

202-01300  
 

0050 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

720.00000 0.000 0.00

202-04001  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 329.400 229.360

CY  0.000 0.00

55.00000 229.360 12,614.80

203-00010  
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PCN: 13855-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 072A-028                  ESTIMATE NO: 0004 19:39:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ROLLING 2.000 0.000

HOUR 2.000 100.00

50.00000 2.000 100.00

203-01140  
 

0065 BLADING 64.000 30.690

HOUR 0.000 0.00

108.00000 30.690 3,314.52

203-01500  
 

0070 STRUCTURE EXCAVATION 52.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00000  
 

0075 STRUCTURE BACKFILL (CLASS 1) 22.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

0080 EROSION LOG (12 INCH) 100.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

208-00002  
 

0085 SILT FENCE 450.000 186.000

LF  0.000 0.00

2.85000 186.000 530.10

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

208-00045  
 

0095 RESET MAILBOX STRUCTURE (TYPE 1) 65.000 0.000

EACH 0.000 0.00

195.00000 0.000 0.00

210-00011  
 

0100 RESET MAILBOX STRUCTURE (TYPE 2) 9.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-00012  
 

0105 RESET MAILBOX STRUCTURE (TYPE 3) 28.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00013  
 

0110 *RESET GUARDRAIL TYPE 3 (SPECIAL)(2 FOOT) 1,032.000 957.000

LF  75.000 686.25

9.15000 1,032.000 9,442.80

210-01131  
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PCN: 13855-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 072A-028                  ESTIMATE NO: 0004 19:39:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET GUARDRAIL TYPE 3 (SPECIAL)(1 FOOT) 2,680.000 2,255.000

LF  25.000 135.00

5.40000 2,280.000 12,312.00

210-01132  
 

0120 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

820.00000 0.000 0.00

212-00006  
 

0125 *MULCHING (WEED FREE HAY) 0.500 0.000

ACRE 0.000 0.00

1,135.00000 0.000 0.00

213-00002  
 

0130 *MULCH TACKIFIER 75.000 0.000

LB  0.000 0.00

4.50000 0.000 0.00

213-00061  
 

0135 *BRUSH LAYER CUTTING 50.000 50.000

EACH 0.000 0.00

11.90000 50.000 595.00

214-01010  
 

0140 AGGREGATE BASE COURSE (SPECIAL) 2,750.000 1,533.440

CY  1,069.000 30,840.65

28.85000 2,602.440 75,080.39

304-09000  
 

0145 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 168.000 62.090

TON 55.480 4,715.80

85.00000 117.570 9,993.45

403-00720  
 

0150 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 31,900.000 16,500.300

TON 13,900.250 507,359.13

36.50000 30,400.550 1,109,620.08

403-34721  
 

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 15,600.000 8,350.000

GAL 6,225.000 12,138.75

1.95000 14,575.000 28,421.25

411-10255  
 

0160 INSULATION MATERIAL (2 INCH) 256.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

508-00520  
 

0165 CONCRETE CLASS B 9.000 0.000

CY  0.000 0.00

565.00000 0.000 0.00

601-01000  
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PCN: 13855-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 072A-028                  ESTIMATE NO: 0004 19:39:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 REINFORCING STEEL 506.000 0.000

LB  0.000 0.00

2.65000 0.000 0.00

602-00000  
 

0175 24 INCH CORRUGATED STEEL PIPE 246.000 66.500

LF  115.000 6,440.00

56.00000 181.500 10,164.00

603-10240  
 

0180 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 124.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

603-15024  
 

0185 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

965.00000 0.000 0.00

603-31324  
 

0190 24 INCH PIPE SAFETY END TREATMENT 4.000 1.000

EACH 2.000 2,400.00

1,200.00000 3.000 3,600.00

603-33024  
 

0195 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-00305  
 

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 13,724.500 12,445.500

LF  1,124.000 17,197.20

15.30000 13,569.500 207,613.35

606-00301  
 

0205 *GUARDRAIL TYPE 7 (STYLE CD) 0.000 0.000

LF  0.000 0.00

205.00000 0.000 0.00

606-00730  
 

0210 *END ANCHORAGE TYPE 3B 5.000 5.000

EACH 0.000 0.00

1,280.00000 5.000 6,400.00

606-01320  
 

0215 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,115.00000 4.000 4,460.00

606-01370  
 

0220 *END ANCHORAGE TYPE 3K 7.000 6.000

EACH 0.000 0.00

900.00000 6.000 5,400.00

606-01390  
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PCN: 13855-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 072A-028                  ESTIMATE NO: 0004 19:39:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRANSITION TYPE 3L 6.000 6.000

EACH 0.000 0.00

700.00000 6.000 4,200.00

606-01395  
 

0230 *END ANCHORAGE (NONFLARED) 36.000 34.000

EACH 2.000 3,800.00

1,900.00000 36.000 68,400.00

606-02003  
 

0235 *END ANCHORAGE (FLARED) 11.000 9.000

EACH 2.000 2,970.00

1,485.00000 11.000 16,335.00

606-02005  
 

0240 FENCE (PLASTIC) 120.000 120.000

LF  0.000 0.00

5.70000 120.000 684.00

607-11525  
 

0245 DELINEATOR (FLEXIBLE) (TYPE I) 1,252.000 242.000

EACH 0.000 0.00

21.95000 242.000 5,311.90

612-00041  
 

0250 DELINEATOR (FLEXIBLE) (TYPE II) 148.000 0.000

EACH 0.000 0.00

33.15000 0.000 0.00

612-00042  
 

0255 DELINEATOR (FLEXIBLE) (TYPE III) 64.000 37.000

EACH 0.000 0.00

39.00000 37.000 1,443.00

612-00043  
 

0260 SIGN PANEL (CLASS II) 24.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

614-00012  
 

0265 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

24.000 0.000

LF  0.000 0.00

23.75000 0.000 0.00

614-01585  
 

0270 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

2.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

614-01588  
 

0275 *RUMBLE STRIP 17,980.000 0.000

LF  0.000 0.00

0.65000 0.000 0.00

614-80385  
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PCN: 13855-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 072A-028                  ESTIMATE NO: 0004 19:39:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

1,235.00000 0.000 0.00

615-00050  
 

0285 *CONSTRUCTION SURVEYING 1.000 0.370

L S 0.000 0.00

13,600.00000 0.370 5,032.00

625-00000  
 

0290 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

55,500.00000 1.000 55,500.00

626-00000  
 

0295 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

1,700.00000 0.250 425.00

626-01000  
 

0300 *EPOXY PAVEMENT MARKING 1,143.000 0.000

GAL 0.000 0.00

64.05000 0.000 0.00

627-00005  
 

0305 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,834.000 1,001.890

GAL 757.300 25,748.20

34.00000 1,759.190 59,812.46

627-00012  
 

0310 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

138.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0315 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

336.000 0.000

SF  0.000 0.00

12.30000 0.000 0.00

627-30410  
 

0320 *FLAGGING 4,400.000 2,096.000

HOUR 924.500 20,939.93

22.65000 3,020.500 68,414.33

630-00000  
 

0325 *TRAFFIC CONTROL INSPECTION 47.000 30.000

DAY 7.000 396.55

56.65000 37.000 2,096.05

630-00007  
 

0330 *TRAFFIC CONTROL MANAGEMENT 82.000 43.000

DAY 15.000 6,150.00

410.00000 58.000 23,780.00

630-00012  
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PCN: 13855-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 072A-028                  ESTIMATE NO: 0004 19:39:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLASHING BEACON (PORTABLE) 3.000 1.500

EACH 1.200 816.00

680.00000 2.700 1,836.00

630-80001  
 

0340 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80336  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 4.000

EACH 3.200 288.00

90.00000 7.200 648.00

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 32.500

EACH 26.000 2,990.00

115.00000 58.500 6,727.50

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000

EACH 6.400 576.00

90.00000 14.400 1,296.00

630-80343  
 

0360 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 12.000 0.000

SF  0.000 0.00

22.65000 0.000 0.00

630-80344  
 

0365 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 4,532.00

5,665.00000 1.800 10,197.00

630-80355  
 

0370 *DRUM CHANNELIZING DEVICE 62.000 7.500

EACH 6.000 270.00

45.00000 13.500 607.50

630-80360  
 

0375 *TRAFFIC CONE 400.000 130.000

EACH 104.000 1,534.00

14.75000 234.000 3,451.50

630-80380  
 

0380 F/A MINOR CONTRACT REVISIONS 42,370.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0385 F/A ASPHALT PAVEMENT INCENTIVE 36,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 13855-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 072A-028                  ESTIMATE NO: 0004 19:39:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0395 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0400 F/A QUALITY INCENTIVE PAYMENT 61,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0405 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0410 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0445 REMOVAL OF ASPHALT MAT CMO #2 275.240 0.000

SY  275.240 688.10

2.50000 275.240 688.10

202-00220  
 

0450 UNCLASSIFIED EXCAVATION 200.330 0.000

CY  200.330 1,802.97

9.00000 200.330 1,802.97

203-00000  
 

0455 BORROW 0.000 0.000

CY  0.000 0.00

10.99000 0.000 0.00

203-00200  
 

0460 AGGREGATE BASE COURSE (SPECIAL) 422.110 0.000

TON 422.110 4,010.05

9.50000 422.110 4,010.05

304-09014  
 

0465 GROUND NAILED WALL 0.000 0.000

SF  0.000 0.00

21.70000 0.000 0.00

504-06100  
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PCN: 13855-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 072A-028                  ESTIMATE NO: 0004 19:39:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 ADDED ITEM (EACH)/ POTHOLING 4.000 0.000

EACH 4.000 880.00

220.00000 4.000 880.00

900-00007  
 

CAT 0200 $662,294.58 1,899,999.00CURRENT AMT 2,388,642.47 $$

CAT NO0300 STRUCTURE E-15-G 

0415 *BRIDGE RAIL TYPE 3 62.420 62.000

LF  0.000 0.00

140.00000 62.000 8,680.00

606-10325  
 

0470 ADDED ITEM (EACH)/ 5.000 5.000

EACH 0.000 0.00

550.00000 5.000 2,750.00

900-00007  
 

CAT 0300 $0.00 11,430.00CURRENT AMT 11,488.80 $$

CAT NO0301 STRUCTURE E-15-AF 

0420 REMOVAL OF ASPHALT MAT (PLANING) 397.000 397.000

SY  0.000 0.00

2.75000 397.000 1,091.75

202-00240  
 

0425 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 41.380 0.000

TON 41.380 1,510.37

36.50000 41.380 1,510.37

403-34721  
 

CAT 0301 $1,510.37 2,602.12CURRENT AMT 2,602.12 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,700.00000 1.000 16,700.00

620-00002  
 

0435 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,250.00000 1.000 13,250.00

620-00012  
 

0440 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

620-00020  
 

CAT 0400 $0.00 31,650.00CURRENT AMT 31,650.00 $$

PROJECT TOTAL 663,804.95 $ 1,945,681.12CURRENT AMT 2,434,383.39 $$


